

Engineering Department Keith A. Dylewski, P.E., P.S., City Engineer

October 22, 2013

Wenger Excavating, Inc. 26 North Cochran Street P.O. Box 499 Dalton, OH 44618-0499 ATTN: Mr. Jeff Gaul

RE: Levee Infrastructure Improvement Project

Mr. Gaul:

Per your letter dated October 18, 2013 requesting a time extension to May 30, 2014 from November 15, 2013 and use of CIPP method of pipe lining in lieu of epoxy coating for the above referenced project, both items requested have been approved by the Board of Control on 10/22/13.

If you have any questions or need any additional information please contact my office at (330) 830-1722.

Respectfully,

KEITH A. DYLEWSKI, P.E., P.S.

CITY ENGINEER