MASSILLON DAILY INSPECTION REPORT

REPORT NO. 1

Date: 12/11/15

Project: Nutmeg Cir Storm Sewer Repair Road: Nutmeg Cir NE

Weather: AM: CLOUDY Temperature: AM: 48 Precipitation: 0

PM: CLOUDY PM: 57

Lost Day: Yes ☐ No ☒ Reason:

Contractor: HOLDERBAUM Foreman: Gary Employee: 3

Sub-Contractor:	Foreman:	Employee: 10
Sub-Contractor:	Foreman:	Employee: 10
Sub-Contractor:	Foreman:	Employee: 10

Electric: ☐ Contact: Reason: PRIVATE MATTER

Gas: ☐ Contact: Reason: PRIVATE MATTER

Water: ☐ Contact: Reason: PRIVATE MATTER

Cable: ☐ Contact: Reason: PRIVATE MATTER

Phone: ☐ Contact: Reason: PRIVATE MATTER

Equipment:

Dump Truck: 1 Paver: _____ Grinder _____ Tack: _____ Roller: _____ Rubber Tire Roller: _____

Back-Hoe: 1 Skid Steer: _____ Loader: _____ Track-Hoe: _____ Tandom: _____ Compacter: _____

Dozer: _____ Pan: _____ Water Truck: _____ Curb Machine: _____ Concrete Truck: _____

Paid Item or Ref No.	Plan Page	Location or Description	Quantity
		Poured Concrete collar around bad joint.	
		Poured new bottom in C/B	

Notes:

Attachments: Yes ☐ No ☐

Inspector: JEFFREY KING

Print Form