	Client Name: City of Massillon
	Project: Sippo Creek Reservoir Dam Lowering
	Project Phase: N/A

	Job No. : 60439145
	
	Consecutive Report No.: 006

		Summary of Construction/Operation Activities (Include Additional Sheets as Necessary):

	
Type A riprap was delivered to the site. The excavator moved the riprap from the staging area where it was delivered to the slope on the west side of the creek near the gazebo. The Contractor brought in a 10-inch pump and placed it on the west side of the dam to divert the water, but it was unable to handle all of the flow from Sippo Creek. A 6-inch pump was brought in tandem with the other pump, but they were still unable to keep the water in the reservoir from rising. The Contractor dredged sediment around the lake drain inlet to get it flowing again, and was able to clear the lake drain at the end of the day. The water level in the reservoir dropped when the lake drain began flowing.

The Surveyor arrived onsite in the afternoon to place grade stakes and mark limits of riprap.

	Summary of Daily Observations (Include any Problems and Resolutions):

	
The Contractor had the Type B riprap and some of the Type A riprap delivered to the site on Friday. The Contractor stacked the Type B riprap in the spillway approach on Friday.  

The lake drain was clogged in the morning and had virtually no flow through it, therefore all flow was going over the spillway. 

	Stormwater Management, Erosion & Sediment Controls Observations (Include Sketches and Additional Sheet as Necessary):

	none
	Summary of Incidents, Accidents, or Health and Safety Issues:

	none

[bookmark: _GoBack]

	Directives Given / Approvals Provided:
	Material Description
	Today’s Quantity:
	Cumulative Quantity:

	
	11 oz/sy nonwoven geotextile
	0 sy
	500 sy

	
	Type A riprap
	59.81 tons
	95.48 tons

	 	Type B riprap
	0 tons
	112.48 tons

	 	
	
	

	
	
	
	

	Surveyor’s Activities:
	Visitors: 
	Construction Materials/Items Installed:

	 Mark limits of riprap	Jason Popiel – City of Massillon
	

	 Place grade stakes	Steve Pedro – City of Massillon
	

	 	Steve Walker – AECOM
	

	 	 Josh Garland – ODNR	

	 	 	

	Weather:
	AM: Sunny
	PM: Sunny
	Contractor Started Work: 7:45a
	Field Representative Started Work: 8:20a

	Temperature:
	AM: 25 °F 
	PM: 33 °F
	Contractor Stopped Work: 5:15p
	Field Representative Stopped Work: 5:15p 

	Field Representative: Shane Lyons
	[image: C:\Users\Nicholas_Fischer\Desktop\BillClaytonSignature.png]Field Representative’s Signature: [image: ]
	Date: 2/12/2018

	Reviewed by: Stephen Walker, P.E.
	Reviewer’s Signature: 
	Date: Click here to enter a date.
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DAILY ACTIVITY AND OBSERVATION REPORT


* Attach sketches of observed features on a location map. Also attach other pertinent information on separate sheets, as necessary.

	Photography Log 

		
	Location:  Standing on gazebo looking at dam spillway
Description: Type A riprap was stacked on the spillway approach Friday. The lake drain is clogged and not flowing.
	Location: Staging area near building
Description: Type A riprap delivered to site. 

		
	Location: Standing on east end of dam looking west
Description: Water level in reservoir reduced since last week. Type B riprap from Friday visible in spillway approach.
	Location: Edge of water near lake drain inlet
Description: 10-inch pump before 6-inch pump was brought to the site.




	Photography Log 

		
	Location: Staging area near building
Description: 6-inch pump being delivered to the site.
	Location: Standing at south end of east endwall looking west
Description: Type A riprap stockpiled on slope. Pump hose running between riprap and gazebo and expelling water in front of gazebo.

	[image: ]
	
	Location: Standing at northwest corner of building looking at dam
Description: Pumps pulling water from reservoir near lake drain inlet.
	Location:  Standing east of dam looking west
Description: Pumps pulling water from reservoir with hoses running near gazebo.





image2.png




image4.jpeg




image5.jpeg




image6.jpeg




image7.jpeg




image8.jpeg




image9.jpeg




image10.jpeg




image11.jpeg




image1.png




image3.png
A=COM




