	Client Name: City of Massillon
	Project: Sippo Creek Reservoir Dam Lowering
	Project Phase: N/A

	Job No. : 60439145
	
	Consecutive Report No.: 009

		Summary of Construction/Operation Activities (Include Additional Sheets as Necessary):

	
The Contractor excavated the area downstream of the spillway as well as the slope on the east side of the creek for placement of riprap. Two 2-inch pumps were used to dewater the excavation prior to geotextile and riprap placement. Geotextile and riprap were placed in the excavation in the creek bed and on the slope east of the creek. Soil was moved around the site and was used to regrade the area at the southeast corner of the reservoir to make the slope accessible to a lawn mower. 

	Summary of Daily Observations (Include any Problems and Resolutions):

	
The pipe that branches off of the lake drain had a cap placed over it to stop flow out of the pipe. The lake drain was extended beyond the excavation for riprap placement by inserting a corrugated plastic pipe into the drain. The riprap on the west side of the pipe extension had already been placed prior to AECOM’s arrival onsite.

	Stormwater Management, Erosion & Sediment Controls Observations (Include Sketches and Additional Sheet as Necessary):

	
The pipe that branches off of the lake drain had a cap placed over it to stop flow out of the pipe. The lake drain was extended beyond the excavation for riprap placement by inserting a corrugated plastic pipe into the drain.

	Summary of Incidents, Accidents, or Health and Safety Issues:

	none

[bookmark: _GoBack]

	Directives Given / Approvals Provided:
	Material Description
	Today’s Quantity:
	Cumulative Quantity:

	
	11 oz/sy nonwoven geotextile
	0 sy
	500 sy

	
	Type A riprap
	0 tons
	102.85 tons

	 	Type B riprap
	0 tons
	112.48 tons

	 	
	
	

	
	
	
	

	Surveyor’s Activities:
	Visitors: 
	Construction Materials/Items Installed:

	
	
	11 oz/sy nonwoven geotextile

	
	
	Type A riprap

	 	
	Type B riprap

	 	 	

	 	 	

	Weather:
	AM: Cloudy
	PM: Rain
	Contractor Started Work: --
	Field Representative Started Work: 11:45a

	Temperature:
	AM: 59 °F 
	PM: 61 °F
	Contractor Stopped Work: --
	Field Representative Stopped Work: 5:00p 

	Field Representative: Shane Lyons
	[image: C:\Users\Nicholas_Fischer\Desktop\BillClaytonSignature.png]Field Representative’s Signature: [image: ]
	Date: 2/21/2018

	Reviewed by: Stephen Walker, P.E.
	Reviewer’s Signature: 
	Date: Click here to enter a date.
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	Date: Thursday, February 15, 2018
	
	
DAILY ACTIVITY AND OBSERVATION REPORT


* Attach sketches of observed features on a location map. Also attach other pertinent information on separate sheets, as necessary.

	Photography Log 

		
	Location:  Standing on gazebo looking at spillway
Description: Lake drain extended with corrugated plastic pipe to make flow bypass work area.
	Location: Standing on gazebo looking at spillway
Description: Pipe branching off of lake drain with cap blocking flow. 

		
	Location: Standing on gazebo looking east
Description: Riprap placed and stockpiled west of lake drain extension. Area east of lake drain extension excavated for riprap placement.
	Location: Standing on gazebo looking east
Description: Geotextile placed in excavation.





	Photography Log 

		
	Location:  Standing on gazebo looking east
Description: Riprap being placed on overlap of geotextile.
	Location: Standing on gazebo looking east
Description: Geotextile covered in riprap. 

		
	Location: Standing on east side of creek looking at spillway
Description: Geotextile and riprap being placed on east slope.
	Location: Standing on pedestrian bridge looking upstream
Description: Geotextile and riprap being placed on east slope.
.
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