	Client Name: City of Massillon
	Project: Sippo Creek Reservoir Dam Lowering
	Project Phase: N/A

	Job No. : 60439145
	
	Consecutive Report No.: 010

		Summary of Construction/Operation Activities (Include Additional Sheets as Necessary):

	
The Contractor picked out riprap that was mixed with dirt on the east side of the dam and placed it in the approach channel over geotextile. Additional riprap taken from stockpile in staging area near construction entrance. The 2” pump was used to pull water from the reservoir to wash the riprap, after which the pump removed water from the area. The riprap in the approach channel was grouted in place with 20 cy of grout. The area under the east endwall was formed to hold the sandstone blocks, which will be placed on top of the grouted riprap later.

	Summary of Daily Observations (Include any Problems and Resolutions):

	
Due to the weather conditions that delayed work for several weeks, the riprap that was previously placed on both the upstream and downstream sides of the dam had gotten silted in prior to grouting. The riprap on the approach channel was removed, new geotextile was placed, and the riprap was placed over the geotextile. The riprap was coated in dirt, and AECOM recommended hosing it off to clean it so the grout would stick. Some riprap downstream of the dam had also been removed. The first truck started with a slump of 3 inches. A total of 75 gallons of water was added to achieve a slump of 5, and a bag of calcium was also added. The second truck added 80 gallons of water and a bag of calcium.

	Stormwater Management, Erosion & Sediment Controls Observations (Include Sketches and Additional Sheet as Necessary):

	
The lake drain was handling all flow in the creek. The water level in the reservoir was very low.

	Summary of Incidents, Accidents, or Health and Safety Issues:

	none



	Directives Given / Approvals Provided:
	Material Description
	Today’s Quantity:
	Cumulative Quantity:

	
	11 oz/sy nonwoven geotextile
	0 sy
	500 sy

	
	Type A riprap
	0 tons
	102.85 tons

	 	Type B riprap
	0 tons
	146.77 tons

	 	Grout
	20 cy
	20 cy

	
	
	
	

	Surveyor’s Activities:
	Visitors: 
	Construction Materials/Items Installed:

	Investigate stream bed realignment in reservoir
	Greg McCue – City of Massillon
	11 oz/sy nonwoven geotextile

	
	Surveyor – City of Massillon
	Type B riprap

	 	
	Grout

	 	 	

	 	 	

	Weather:
	AM: --
	PM: Snow
	Contractor Started Work: --
	Field Representative Started Work: 12:00p

	Temperature:
	AM: -- °F 
	PM: 36 °F
	Contractor Stopped Work: --
	Field Representative Stopped Work: 5:00p 

	Field Representative: Shane Lyons
	[image: C:\Users\Nicholas_Fischer\Desktop\BillClaytonSignature.png]Field Representative’s Signature: [image: ]
	Date: 3/20/2018

	Reviewed by: Stephen Walker, P.E.
	Reviewer’s Signature: 
	Date: Click here to enter a date.
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DAILY ACTIVITY AND OBSERVATION REPORT


* Attach sketches of observed features on a location map. Also attach other pertinent information on separate sheets, as necessary.

	Photography Log 

		
	Location:  Standing on gazebo looking across creek
Description: Riprap placed downstream filled in with silt. Some riprap removed. Lake drain extended with corrugated plastic pipe to make flow bypass work area.
	Location: Standing on west endwall looking east
Description: Riprap placed over geotextile in approach channel, prior to washing. 

		
	Location: Standing on spillway looking at east side of approach channel
Description: Geotextile placed prior to receiving additional riprap.
	Location: West side of dam looking north
Description: Pool in reservoir near lake drain inlet.





	Photography Log 

		
	Location:  Standing on spillway looking west
Description: Riprap in place, being washed prior to grouting.
	Location: Standing on gazebo looking at existing building
Description: Concrete truck pouring grout into excavator bucket. 

		
	Location: Standing on spillway looking northwest
Description: Excavator bucket being used to place grout.
	Location: Standing west of approach channel looking east
Description: Spillway approach grouted. Area under east endwall formed for block placement.
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