	Client Name: City of Massillon
	Project: Sippo Creek Reservoir Dam Lowering
	Project Phase: N/A

	Job No. : 60439145
	
	Consecutive Report No.: 011

		Summary of Construction/Operation Activities (Include Additional Sheets as Necessary):

	
Two 2” pumps were used to remove water from the riprap downstream of the spillway. The riprap downstream of the spillway and on the side slopes was grouted in place with 36 cy of grout using a pump truck. Additionally, some grout was placed within the spillway approach against the upstream side of the spillway blocks. The area under the west endwall was formed to hold the sandstone blocks, which will be placed on top of the grouted riprap later.

	Summary of Daily Observations (Include any Problems and Resolutions):

	
Due to the weather conditions that delayed work for several weeks, the riprap that was previously placed on both the upstream and downstream sides of the dam had gotten silted in prior to grouting. In preparation for today’s activities, the riprap on the downstream of the spillway was removed, new geotextile was placed, and the riprap was placed over the geotextile. The riprap underneath the lake drain pipe extension remained as it was to not disturb the drain. The first truck added 70 gallons of water to attain a slump of 6.5 inches. To attain the same slump the second, third and fourth trucks added 35, 20, and 10 gallons of water, respectively.

Greg McCue, Steve Pedro, and Jason visited the site to discuss various options for capping or abandoning the lake drain and realigning the stream bed within the reservoir. The Contractor agreed to submit a cost estimate for stream realignment.

	Stormwater Management, Erosion & Sediment Controls Observations (Include Sketches and Additional Sheet as Necessary):

	
The lake drain was handling all flow in the creek. The water level in the reservoir was very low.

	Summary of Incidents, Accidents, or Health and Safety Issues:

	none



	Directives Given / Approvals Provided:
	Material Description
	Today’s Quantity:
	Cumulative Quantity:

	
	11 oz/sy nonwoven geotextile
	0 sy
	500 sy

	
	Type A riprap
	0 tons
	95.48 tons

	 	Type B riprap
	0 tons
	112.48 tons

	 	Grout
	36 cy
	56 cy

	
	
	
	

	Surveyor’s Activities:
	Visitors: 
	Construction Materials/Items Installed:

	
	Greg McCue – City of Massillon
	Type A riprap

	
	Steve Pedro – City of Massillon
	Grout

	 	Jason – City of Massillon
	

	 	 	

	 	 	

	Weather:
	AM: Snow
	PM: --
	Contractor Started Work: 8:00a
	Field Representative Started Work: 7:45a

	Temperature:
	AM: 28 °F 
	PM: -- °F
	Contractor Stopped Work: --
	Field Representative Stopped Work: 11:45a

	Field Representative: Shane Lyons
	[image: C:\Users\Nicholas_Fischer\Desktop\BillClaytonSignature.png]Field Representative’s Signature: [image: ]
	Date: 3/13/2018

	Reviewed by: Stephen Walker, P.E.
	Reviewer’s Signature: 
	Date: Click here to enter a date.
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	Date: Tuesday, March 13, 2018
	
	
DAILY ACTIVITY AND OBSERVATION REPORT


* Attach sketches of observed features on a location map. Also attach other pertinent information on separate sheets, as necessary.

	Photography Log 

		
	Location:  Standing on spillway looking downstream
Description: Riprap previously placed downstream filled in with silt, and was subsequently removed and replaced except under drain. Photo taken prior to water being removed with pumps.
	Location: East of downstream riprap, looking west
Description: Riprap placed over geotextile downstream of spillway and on side slopes, with two 2” pumps dewatering area. 

		
	Location: Standing on west endwall looking east
Description: Grouted riprap previously placed in spillway approach channel.
	Location: East of east endwall looking south
Description: Riprap placed over geotextile on east side slope.





	Photography Log 

		
	Location:  Standing on pedestrian walkway looking toward gazebo
Description: Concrete truck and pump truck being used to place grout.
	Location: Standing on gazebo looking at across creek
Description: Grouting riprap with pump truck hose. 

		
	Location: Standing on gazebo looking at across creek
Description: Riprap grouted downstream of spillway and on east side slope.
	Location: Standing on gazebo looking north
Description: Riprap grouted on west side slope. Grouting was light in this area due to drainage and anchor trenches to surround riprap. Area will receive more grout later.





	Photography Log 

		
	Location:  Standing on spillway looking west
Description: Additional grout placed on upstream side of spillway blocks and in area that will be beneath sandstone endwall blocks.
	Location: Standing on spillway looking west
Description: Additional grout placed on upstream side of spillway blocks and in area that will be beneath sandstone endwall blocks.

		
	Location: Standing on pedestrian bridge looking at spillway
Description: Grouted riprap below spillway.
	Location: Standing east of dam looking west
Description: Riprap grouting complete. Site conditions prior to AECOM leaving today.
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