

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Name of Subdivision		Project Number		Project Name		Levee Infrastructure Improvement																
City of Massillon		CS01Q/CS02Q		Name of Person Preparing This Report		Telephone Number																
Payroll Number		For the Two Week Period Beginning 7/14/2013		Keith A. Dylewski		(330) 830-1722																
Employee Name	Job Classification	DAY & DATE														Total Proj. Hrs.	Hourly Rate	PERS 13.55%	Insurance	Total Hourly Comp.	Bi- Weekly Project Gross Salaries	
		Project Hours Worked Each Day																				
		S	M	T	W	T	F	S	S	M	T	W	T	F	S							
Keith A. Dylewski	City Engineer																2	41.5992	5.6367	7.9300	55.1659	\$110.33
Gregory A. McCue	Construction Superintendent																3	29.5749	4.0074	6.7000	40.2823	\$120.85
Fredrick P. Werner	Design Superintendent																0	25.8103	3.4973	6.7000	36.0076	\$0.00
Jeffery King	Inspector																0	22.4500	3.0420	6.7000	32.1920	\$0.00
Linda S. Mikutel	Clerk																0	19.2392	2.6069	7.9300	29.7761	\$0.00
Jason Haines	Engineering Aide																0	20.8100	2.8198	6.7000	30.3298	\$0.00
I hereby certify that above information is accurate and properly reflects hours on the above referenced SCIP or LTIP project.		Signature BAIR														City Engineer 2/10/14		Total \$231.18				

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Name of Subdivision	City of Massillon	Project Number	CS01Q/CS02Q	Project Name																			
Payroll Number	For the Two Week Period Beginning 9/1/2013			Levee Infrastructure Improvement																			
		Name of Person Preparing This Report Keith A. Dylewski																					
		(330) 830-1722																					
Employee Name	Job Classification	DAY & DATE														Total Proj. Hrs.	Hourly Rate	PERS 13.55%	Insurance	Total Hourly Comp.	Bi- Weekly Project Gross Salaries		
		Project Hours Worked Each Day																					
		S	M	T	W	T	F	S	S	M	T	W	T	F	S								
Keith A. Dylewski	City Engineer																2	41.5992	5.6367	7.9300	55.1659	\$110.33	
Gregory A. McCue	Construction Superintendent																2	29.5749	4.0074	6.7000	40.2823	\$80.56	
Fredrick P. Werner	Design Superintendent																	0	25.8103	3.4973	6.7000	36.0076	\$0.00
Jeffery King	Inspector																2	22.4500	3.0420	6.7000	32.1920	\$64.38	
Linda S. Mikutel	Clerk																	0	19.2392	2.6069	7.9300	29.7761	\$0.00
Jason Haines	Engineering Aide																	0	20.8100	2.8198	6.7000	30.3298	\$0.00
I hereby certify that above information is accurate and properly reflects hours on the above referenced SCIP or LTIP project.																				\$255.28			
Signature		City Engineer														Title		Date		Total			

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Name of Subdivision		Project Number		Project Name		Levee Infrastructure Improvement																
City of Massillon		CS01Q/CS02Q		Name of Person Preparing This Report		Telephone Number																
Payroll Number		For the Two Week Period Beginning 9/15/2013		Keith A. Dylewski		(330) 830-1722																
Employee Name	Job Classification	DAY & DATE														Total Proj. Hrs.	Hourly Rate	PERS 13.55%	Insurance	Total Hourly Comp.	Bi- Weekly Project Gross Salaries	
		Project Hours Worked Each Day																				
		S	M	T	W	T	F	S	S	M	T	W	T	F	S							
Keith A. Dylewski	City Engineer																4	41.5992	5.6367	7.9300	55.1659	\$220.66
Gregory A. McCue	Construction Superintendent																6	29.5749	4.0074	6.7000	40.2823	\$604.23
Fredrick P. Werner	Design Superintendent																4	25.8103	3.4973	6.7000	36.0076	\$432.09
Jeffery King	Inspector																0	22.4500	3.0420	6.7000	32.1920	\$0.00
Linda S. Mikutel	Clerk																0	19.2392	2.6069	7.9300	29.7761	\$0.00
Jason Haines	Engineering Aide																0	20.8100	2.8198	6.7000	30.3298	\$0.00
I hereby certify that above information is accurate and properly reflects hours on the above referenced SCIP or LTIP project.																City Engineer		2/10/14		\$1,256.99		
Signature		Title														Total						

INKIND CONTRIBUTIONS TIME REPORTING RECORD

[illegible]

INKIND CONTRIBUTIONS TIME REPORTING RECORD

[illegible]

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Name of Subdivision	City of Massillon	Project Number	CS01Q/CS02Q	Project Name																		
Payroll Number		For the Two Week Period Beginning 10/27/2013		Name of Person Preparing This Report Keith A. Dylewski																		
		DAY & DATE							Telephone Number (330) 830-1722													
Employee Name	Job Classification	Project Hours Worked Each Day														Total Proj. Hrs.	Hourly Rate	PERS 13.55%	Insurance	Total Hourly Comp.	Bi- Weekly Project Gross Salaries	
		S	M	T	W	T	F	S	S	M	T	W	T	F	S							
Keith A. Dylewski	City Engineer															2	41.5992	5.6367	7.9300	55.1659	\$110.33	
Gregory A. McCue	Construction Superintendent															4	29.5749	4.0074	6.7000	40.2823	\$322.26	
Fredrick P. Werner	Design Superintendent																0	25.8103	3.4973	6.7000	36.0076	\$0.00
Jeffery King	Inspector																0	22.4500	3.0420	6.7000	32.1920	\$0.00
Linda S. Mikutel	Clerk																0	19.2392	2.6069	7.9300	29.7761	\$0.00
Jason Haines	Engineering Aide																0	20.8100	2.8198	6.7000	30.3298	\$0.00
I hereby certify that above information is accurate and properly reflects hours on the above referenced SCIP or LTIP project.																					Total	
		City Engineer														Date					\$432.59	

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Name of Subdivision		Project Number		Project Name		Levee Infrastructure Improvement																							
City of Massillon		CS01Q/CS02Q		Name of Person Preparing This Report		Telephone Number																							
Payroll Number		For the Two Week Period Beginning		11/10/2013		Keith A. Dylewski																							
Employee Name		Job Classification		DAY & DATE														Total Proj. Hrs.		Hourly Rate		PERS 13.55%		Insurance		Total Hourly Comp.		Bi- Weekly Project Gross Salaries	
				Project Hours Worked Each Day																									
				S	M	T	W	T	F	S	S	M	T	W	T	F	S												
				10	11	12	13	14	15	16	17	18	19	20	21	22	23												
Keith A. Dylewski		City Engineer																0	41.5992	5.6367	7.9300	55.1659							
Gregory A. McCue		Construction Superintendent																0	29.5749	4.0074	6.7000	40.2823							
Fredrick P. Werner		Design Superintendent																0	25.8103	3.4973	6.7000	36.0076							
Jeffery King		Inspector																0	22.4500	3.0420	6.7000	32.1920							
Linda S. Mikutel		Clerk																0	19.2392	2.6069	7.9300	29.7761							
Jason Haines		Engineering Aide																0	20.8100	2.8198	6.7000	30.3298							
I hereby certify that above information is accurate and properly reflects hours on the above referenced SCIP or LTIP project.		Signature		K.A.D.														Title		City Engineer		Date		2/10/14		Total		\$0.00	

OHIO PUBLIC WORKS COMMISSION

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Other Services

Name of Subdivision		Project Number		Project Name		Levee Infrastructure Improvement		Telephone Number																		
City of Massillon		CS01Q/CS02Q		For the Two Week Period Beginning 11/24/2013		Name of Person Preparing This Report Keith A. Dylewski		(330) 830-1722																		
Employee Name	Job Classification	DAY & DATE														Total Proj. Hrs.	Hourly Rate	PERS 13.55%	Insurance	Total Hourly Comp.	Bi- Weekly Project Gross Salaries					
		Project Hours Worked Each Day																								
		S	M	T	W	T	F	S	S	1	2	3	4	5	6	7										
Keith A. Dylewski	City Engineer												2				2	41.5992	5.6367	7.9300	55.1659	\$110.33				
Gregory A. McCue	Construction Superintendent																0	29.5749	4.0074	6.7000	40.2823	\$0.00				
Fredrick P. Werner	Design Superintendent												2				2	25.8103	3.4973	6.7000	36.0076	\$72.02				
Jeffery King	Inspector												2				2	22.4500	3.0420	6.7000	32.1920	\$64.38				
Linda S. Mikutel	Clerk																0	19.2392	2.6069	7.9300	29.7761	\$0.00				
Jason Haines	Engineering Aide																0	20.8100	2.8198	6.7000	30.3298	\$0.00				
I hereby certify that above information is accurate and properly reflects hours on the above referenced SCIP or LTIP project.																										
Signature		City Engineer														Title		Date		Total						
2/10/14																		2/10/14					\$246.73			

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Name of Subdivision	City of Massillon	Project Number	CS01Q/CS02Q	Project Name	Levee Infrastructure Improvement																		
Payroll Number		For the Two Week Period Beginning	12/8/2013	Name of Person Preparing This Report	Keith A. Dylewski																		
		DAY & DATE							Telephone Number	(330) 830-1722													
		S	M	T	W	T	F	S	S														
		8	9	10	11	12	13	14	15	16	17	18	19	20	21								
Employee Name	Job Classification	Project Hours Worked Each Day															Total Proj. Hrs.	Hourly Rate	PERS 13.55%	Insurance	Total Hourly Comp.	Bi-Weekly Project Gross Salaries	
Keith A. Dylewski	City Engineer															1	41.5992	5.6367	7.9300	55.1659	\$110.33		
Gregory A. McCue	Construction Superintendent															1	29.5749	4.0074	6.7000	40.2823	\$40.28		
Fredrick P. Werner	Design Superintendent					2											4	25.8103	3.4973	6.7000	36.0076	\$612.13	
Jeffery King	Inspector					4											22	22.4500	3.0420	6.7000	32.1920	\$708.22	
Linda S. Mikutel	Clerk																0	19.2392	2.6069	7.9300	29.7761	\$0.00	
Jason Haines	Engineering Aide																0	20.8100	2.8198	6.7000	30.3298	\$0.00	
I hereby certify that above information is accurate and properly reflects hours on the above referenced SCIP or LTIP project.																							
Signature		City Engineer															Date 2/10/14		Total \$1,470.97				

INKIND CONTRIBUTIONS TIME REPORTING RECORD

Name of Subdivision		City of Massillon		Project Number		CS01Q/CS02Q		Project Name		Levee Infrastructure Improvement																			
Payroll Number		For the Two Week Period Beginning		12/22/2013		Name of Person Preparing This Report		Keith A. Dylewski		Telephone Number																			
										(330) 830-1722																			
Employee Name		Job Classification		DAY & DATE														Total Proj. Hrs.		Hourly Rate		PERS 13.55%		Insurance		Total Hourly Comp.		Bi- Weekly Project Gross Salaries	
				Project Hours Worked Each Day																									
				S	M	T	W	T	F	S	S	M	T	W	T	F	S												
				22	23	24	25	26	27	28	29	30	31																
Keith A. Dylewski	City Engineer												2					2	41.5992	5.6367	7.9300	55.1659					\$110.33		
Gregory A. McCue	Construction Superintendent																	0	29.5749	4.0074	6.7000	40.2823					\$0.00		
Fredrick P. Werner	Design Superintendent												7	4				11	25.8103	3.4973	6.7000	36.0076					\$396.08		
Jeffery King	Inspector			7	4			7	7									25	22.4500	3.0420	6.7000	32.1920					\$804.80		
Linda S. Mikutel	Clerk																	0	19.2392	2.6069	7.9300	29.7761					\$0.00		
Jason Haines	Engineering Aide																	0	20.8100	2.8198	6.7000	30.3298					\$0.00		
					</																								